Week commencing	13/9	20/9	27/9	4/10	11/10	18/10	25/10	1/11	8/11	15/11	22/11	29/11	6/12	13/12	20/12	27/12	3/1	10/1	17/1	24/1	31/1	7/2	14/2	21/2	28/2	7/3	14/3	21/3	28/
WP1 Management																													
WP1.1 Regular Team Meetings																													
WP1.2 Produce Interim Report																													
WP1.3 Produce Final Report																													
WP2 Themes and resources																													
WP2.1 Themes Categories																													
WP2.2 Themes specification																													
WP2.3 Sub-themes specification																													
WP2.4 Internal resources																													
WP2.5 External resource																													
WP3 User Focus																													
WP3.1 Establish groups																													
WP3.2.1 Learner interface preferences																													
WP3.2.2 Teacher interfaces preferences																													
WP3.3 Annotated coursework design																													
WP3.4 Learner work plan design																													
WP3.5 Pilot with learners																													
WP3.6 Pilot with teachers																													
WP3.7 User feedback																													
WP4 FMS Design																													
WP4.1 Create wireframes																													
WP4.2.1 Create learner interface mockups																													
WP4.2.2 Create teacher interface mockup																													
WP4.3.1 Draft dbase spec: themes																													
WP4.3.2 Draft dbase spec: resources																													
WP4.3.3 Draft database spec: user record																													
WP4.4.1 Create learner interface																													
WP4.4.2 Create teacher interface																													
WP4.5.1 Database spec: themes																													
WP4.5.2 Database spec: resources																													
WP4.5.3 Database spec: user record																													
WP4.6 Document translation																													
WP4.7.1 Create themes+resources databs																													
WP4.7.2 Create user record dbase																													
WP4.8 Tracking work plan activity																													
WP4.9 Populating resources																													
WP4.10 User SHELL portal interface																													
WP4.11 FMS FEEDBACK TOOL																													
WP4.12 Accessibility																													
WP5 FISH/SHELL interface																													
WP5.1 Agree portal data specs																													
WP5.2 Agree record data specs																													
WP5.3 Consultancy																													
WP5.4 Implementation																													