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WP1 Management

WP1.1 Regular Team Meetings \

WP1.2  Produce Interim Report --------

WP1.3  Produce Final Report \

WP2 Themes and resources

WP2.1  Themes Categories

WP2.2 Themes specification

WP2.3  Sub-themes specification

WP2.4 Internal resources

WP2.5 External resource

WP3 User Focus

WP3.1 _ Establish groups

WP3.2.1 Learner interface preferences

WP3.2.2 Teacher interfaces preferences

WP3.3  Annotated coursework design

WP3.4  Learner work plan design

WP3.5  Usability testing with learners

WP3.6  Usability testing with teachers

WP3.7  User feedback

WP4 FMS Desian

WP4.1  Create wireframes

WP4.2.1 Create learner interface mockups

WP4.2.2 Create teacher interface mockup

WP4.3.1 Draft dbase spec: themes

WP4.3.2 Draft dbase spec: resources

WP4.3.3 Draft database spec: user record

WP4.3.4 Draft dbase spec: modular

WP4.4.1 Create learner interface

WP4.4.2 Create teacher interface

WP4.5.1 Database spec: themes

WP4.5.2 Database spec: resources

WP4.5.3 Database spec: user record

WP4.5.4 Database specification:

WP4.6  Document translation

WP4.7.1 Create themes+resources databs

WP4.7.2 Create user record dbase

WP4.7.3 Create modular record

WP4.8  Tracking work plan activity

WP4.9  Populating resources

WP4.10 User SHELL portal interface

WP4.11 FMS FEEDBACK TOOL

WP4.12 Accessibility

WP5 FISH/SHELL interface

WP5.1  Agree portal data specs

WP5.2  Agree record data specs

WP5.3  Consultancy

WP5.4  Implementation




